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Hello Ms. Luna and Ms. Leshak,
 
The 4th Quarterly Progress Report for the Proteco Landfill Superfund Site and
the transmittal letter are attached to this email. 
If the PDF files are too large to be sent as an attachment to this email, the report
and transmittal letter can be downloaded from de maximis using the following
SharePoint link:
 

 PROTECO-4th QUARTERLY PROGRESS REPORT -2022-April-15.pdf
 

 Transmittal Letter- 4th Quarterly Progress Report-Proteco-April 15-2022.pdf
 
Please contact me if you require additional information or have any questions
regarding this report. 
 
 
Best Regards,
 
Dan Gainer, PG CSM
Project Coordinator
de maximis, inc.
450 Montbrook Lane
Knoxville, TN  37920
 
Cell: (865) 621-9315
 

ATTENTION: This e-mail message, including any attachment, is confidential and may be
privileged. If you are not the intended recipient, then please (i) do not print, forward, or copy
this e-mail, (ii) notify us of the error by a reply to this e-mail, and (iii) delete this e-mail from
your computer. Thank you.
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 4th QUARTERLY PROGRESS REPORT 


1st Quarter 2022 


PROTECO LANDFILL SUPERFUND SITE 


Peñuelas, Puerto Rico 


 


Report Date: April 15, 2022 


Reporting Period:  January 1, 2022 through March 31, 2022 


 


This Quarterly Progress Report was prepared by de maximis, inc. for the PROTECO Site (Site) on behalf of 


the Proteco Landfill Superfund Site Generators Parties Group (Group), pursuant to Paragraph 34(a) of 


the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 


Study (Order) and Section XIII, Task 12, of the Statement of Work (SOW) attached to the Order as 


Appendix C. 


QUARTERLY PROGRESS REPORT ELEMENTS 


 


The four (4) Quarterly Progress Report Elements, and their sub‐elements, are defined in the SOW, Task 


12 and are itemized below: 


 


1.  Summary of Settlement Agreement Compliance Actions Performed this Quarter 


 


1.1  East Boundary Fence Installation 


The East Boundary Fence installation work was performed from January 17, 2022 through 


February 4, 2022. The fence installation work was completed in accordance with the East 


Boundary Fencing Plan which was approved by EPA on December 20, 2021.  Additionally, the 


north, west and south fences were inspected, and repaired as needed, following the completion 


of the installation of the East Boundary Fence.   


 


The cattle caused damage to the new fence in the weeks following the installation.  EPA was 


notified weekly via email of the presence of cattle at the Site, the damage to the fence caused 


by the cattle and the repairs that were made, as necessary, to restore the fence. Photographs of 


the Site fencing damage and repair are included in Attachment A. 


 


1.2  Installation of SWPPP Best management Practices (BMPs) 


The BMPs were installed in accordance with the EPA approved SWPPP from February 7, 2022 


through February 15, 2022.  The BMPs were installed prior to the start of Site vegetation 


clearing except for the BMPs required for Unit 14.  There was a delay in receiving the BMP 


materials for Unit 14 due to supply chain issues.  Additional BMPs were also installed as Site 


clearing progressed and new drainage features were discovered that required protection. The 


BMPs were inspected each week during the Site vegetation clearing activity. Photographs of 


some of the BMPs are included in Attachment A. 
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1.3  Site Vegetation Clearing 


Site vegetation clearing began on February 15, 2022.  The vegetation clearing work progressed 


well until late March 2022. The vegetation clearing subcontractor’s (Right Way’s) mowers broke 


down at the Site several times in March 2022.  The break downs that occurred between March 


17th and March 23rd, 2022 resulted in the machines becoming inoperable.   The mower break 


downs resulted in the need to pause the Site clearing work from Thursday, March 24, 2022 until 


Wednesday, April 6, 2022 for Right Way to order the needed parts from the mainland since the 


parts were not available locally and make the necessary repairs.  It required approximately ten 


(10) days to receive the needed parts from the mainland due to supply chain issues and shipping 


times.   Approximately four (4) acres remain to be cleared as of March 31, 2022. The Site 


vegetation clearing remains on schedule despite the pause in the work. Photographs of the Site 


vegetation clearing are included in Attachment A. 


 


1.4  Weekly Endangered Species Biological Site Surveys   


In accordance with the January 3, 2022 United States Fish and Wildlife Service (FWS) revised 


letter of concurrence, the FWS informed Geosyntec that the Group would need to perform 


surveys of the areas where the vegetation was scheduled to be cleared because this activity 


would be occurring during the nesting season for the Puerto Rican Nightjar.  The biological 


consultant, Diatom, performed the biological surveys in the areas identified by Geosyntec to be 


cut during the following week. The areas that were surveyed each week ranged from four (4) to 


six (6) acres. The first weekly biological survey was performed on February 15, 2022.  Diatom 


performed six (6) weekly biological surveys during this quarter.   


 


During the weekly biological survey Number 3 on February 28, 2022, Diatom observed one (1) 


Puerto Rican Nightjar in what appeared to be an early nesting stage on the north side of the 


Site.   The bird’s location and the vegetation surrounding it were cordoned‐off and flagged in 


accordance with the Site Clearing Plan and the FWS guidelines.  This area was, and will continue 


to be, treated as a potential nesting area until the nesting season has concluded.  A nest for a 


non‐endangered songbird was also discovered.  The two (2) bird nesting areas and the 


vegetation surrounding them were cordoned‐off and flagged in accordance with the Site 


Clearing Plan and the FWS guidelines. These two nesting areas will be cleared, if necessary, later 


in the year when nesting season is over. The bird nesting season runs from late January through 


June.   These areas are less than ¼ acre and are not in an area where future work is anticipated.  


 


Diatom also found one (1) Eugenia Woodburyana plant on the north side of the Site very close 


to the Site boundary.  The plant and the vegetation surrounding it was also cordoned‐off and 


flagged in accordance with the Site Clearing Plan and FWS guidelines. The plant is not located in 


an area where future work is anticipated.   No individuals of the Puerto Rican Boa were 


observed during initial biological survey in November 2021 or any of the weekly biological 


surveys.  
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 1.4  Site Operational Boundary Survey 


The Site Operational Boundary Survey was performed in February 2022 following the installation 


of the east fence and the repairs to the north, west and south fences.  The surveyor determined 


that approximately forty‐four and a half (44.5) acres are located inside the Site Operational 


Boundary fence.   


 


1.5   Site Waste Unit Survey 


The waste units located in the western sections of the Site that had been cleared of vegetation 


were staked in late March 2022. The locations of the waste units in the western sections of the 


Site were determined by using the information in the Site historical records and through visual 


observations.   The waste units located in the eastern sections of the Site will be staked when 


the Site vegetation clearing is completed.  The waste units that can be identified will be 


surveyed in April 2022. 


 


 


2.  Summary of sampling and tests performed at the Site by the Respondents this Quarter 


 


   No media sampling or laboratory testing was performed by the Group during this quarter. 


 


 


3.  Summary of Work and Schedule Planned for Next Quarter (April through June 2022) 


 


3.1  Work Planned 


 


3.1.1   Site Vegetation Clearing  


The Site vegetation clearing work is scheduled to resume on April 6, 2022.  The Site 


clearing work is scheduled to be completed by April 29, 2022.  


 


3.1.2  Waste Unit Survey 


The survey of the waste units will be performed in April 2022 prior to the Site 


Reconnaissance Visit. The limits of the waste units will be staked to indicate the 


approximate limits of each waste unit that can be visually identified.  


 


3.1.3  Site Reconnaissance Visit 


The date for the Site Reconnaissance Visit will be confirmed once the vegetation 


clearing is completed and the waste unit survey is nearing completion.  The tentative 


date for the Site Reconnaissance Visit is Tuesday, May 3, 2022. 
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3.1.4  Scoping and Planning Technical Memorandum (SPTM) 


The SPTM is scheduled to be submitted to EPA sixty (60) days following the Site 


Reconnaissance Visit.  Preparation of the SPTM will be performed during the next 


quarter. 


 


3.2  Schedule for Planned Work 


A simplified Gantt chart schedule is provided with this report as Attachment B.  


 


3.3  Impact of Planned Work on RI/FS Completion Schedule 


The date of the Site Reconnaissance Visit is the first major milestone in the RI/FS process with all 


subsequent activities, meetings and deliverables measured from that date in the schedule. 


 


 


4.  Summary of Problems, Delays and Solutions  


 


4.1  Problems Encountered During this Quarter 


 


4.1.1   Cattle Causing Work Stoppages and Damage to Site Fences 


The presence of cattle located inside the Site fence remains an issue. The livestock 


caused two (2) work stoppages on February 8 and February 9, 2022.  EPA was contacted 


on both of these dates and informed of the work stoppage.  In turn, EPA contacted the 


livestock owner and asked him to remove his cattle from the Site.  On three (3) 


occasions, small groups of cattle gathered by the Site gates and the field crew opened 


the gates to allow them to leave. The cattle have caused damage to the Site fences 


which resulted in unplanned repairs and lost work time.   The Site work continued as 


long as the cattle remained away from the workers and machines. 


 


As described in Section 1.1, the Group has completed the repairs of the west, north and 


south boundary fences, installed a new chain link gate at the west Site entrance and a 


new east boundary fence.  The fencing and gate work was performed at EPA’s direction 


in an attempt to restrict livestock from entering the Site.   


 


As reported in the 1st Quarterly Progress Report, the attorney for the landowner verbally 


confirmed to the Group that there is no lease or grazing rights agreement between the 


landowner and the livestock owner.  The presence of livestock at the Site presents an 


ongoing worker safety issue and a potential damage concern for the BMP installations, 


waste unit caps and Site fences. 


 


4.1.2 Off‐Site sedimentation ponds and bypass canal 
In a September 27, 2021 email to EPA, the Group requested that EPA verify whether the 


Upper and Lower Sedimentation Ponds are a component of EC Wastes’ current NPDES 


permit.  Based on follow‐up communication with EPA, we understood that the issue was 
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referred to the EPA NPDES section.  As of March 31, 2022, the Group has not received 


any information from the EPA NPDES section about this issue.  In a separate effort to 


learn about EC Wastes’ stormwater management, the Group submitted a FOIA request 


to EPA on November 2, 2021 to obtain copies of EC Waste’s NPDES permit, EPA 


inspections, engineering plans and reports.  As of March 31, 2022, the Group had 


received a few EC Waste files from EPA in response to the FOIA request.  EPA indicated 


in a March 30, 2022 letter that it is continuing to search for documents responsive to 


the request and that it anticipates completing the response to the FOIA request in June 


2022.  The Group will likely need EPA support and guidance on how to deal with the 


operators of neighboring facilities whose operations may be impacting the Site or runoff 


from the Site. 


 


4.1.4  Lack of existing Site boundary survey data 


As reported in the 2nd Quarterly Progress Report, the surveyor determined that no 


public land records, or private lease records exist which contain any survey data or 


specific location information regarding the Site boundaries.  The surveyor also could not 


find any public records with the legal boundaries for the two (2) landfill operations 


which are adjacent to the Site, namely the EC Waste landfill and the Ecosystems landfill.  


The landowner’s attorney did not have any records that describe the Site boundaries.  


As a result, the Site operational boundaries have been established through surveying 


the existing barbed wire fence on the south, west, and north sides of the Site and by 


surveying sections of the new barbed wire fence installed on the east side of the Site 


based on historical Site documents.  The Group believes the barbed wire fences 


represent the approximate extent of the former Proteco operation area. 


 


4.1.5   No visual evidence of the Location for Waste Unit 8  


Once the vegetation had been cleared from the western section of the Site, Geosyntec 


attempted to determine the location of Waste Unit 8.  Geosyntec could not find any 


physical evidence of the waste unit in the location shown in the historical Site 


documents.    


 


4.2  Anticipated or Potential Problems Next Quarter 


Until the cattle are removed from the Site, the potential remains for them to stop or interfere 


with ongoing Site activities and the upcoming Site Reconnaissance Visit. The cattle have caused 


damage to the Site fences and BMPs and caused work stoppages during the field work activities.  


The Group anticipates that the cattle will remain a problem at the Site until they are removed.   


 


4.3  Schedule Delays Encountered This Quarter 


The vegetation clearing work paused from March 24 to April 6, 2022 for the subcontractor to 


repair the mowers being used at the Site.  This work stoppage did not affect the overall schedule 


because the Site vegetation clearing work was ahead of schedule at the time the work was 


paused.   
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4.4  Anticipated or Potential Schedule Delays Next Quarter 


No schedule delays are anticipated during the next quarter.  


                             


4.5  Solutions Implemented to Address Actual Problems or Schedule Delays This Quarter 


The field work has progressed on, or ahead, of schedule this quarter.  The delay in the Site 


vegetation clearing work due to the mechanical issues with the mowers did not affect the 


overall schedule as this work is scheduled to be completed on or about April 29, 2022.   The 


work stoppages and unplanned fence repairs caused by the cattle during this quarter did not 


affect the overall schedule. 


 


 


4.6  Solutions Planned to Address Anticipated Problems or Schedule Delays Next Quarter 


EPA will be contacted should the cattle cause work stoppages or present a worker or visitor 


safety issue.  Should the cattle, equipment problems, adverse weather conditions, public health 


issues (e.g., the Covid 19 pandemic), and/or other issues, prevent the Group from meeting the 


project schedule, the Group will consult with EPA to request an extension to the project 


schedule to allow sufficient time to complete the Site work and reschedule the Site 


Reconnaissance Visit.     
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Attachment A 


 


Photographs 
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Example of Cattle Damage to South Fence  


 


South Fence after the Repairs were Completed 
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Vegetation Clearing in Western Section of the Site 


 


Vegetation Clearing in Western Section of the Site 
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BMP Installation at Discharge Point 005 


 


BMP Installation along Southeastern Fence Line 
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Stabilized Entrance to Site 


 


BMP Installation at Discharge point 002 
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Attachment B 


 


Gantt Chart Schedule 


 
 







ID Task Name Duration


1 PROJECT DURATION 2690 days


2 Task 1: RI/FS Scoping and Planning 90 days


3 Site Reconnaissance (currently schduled for 
05/03/2022)


0 days


4 RI/FS Scoping and Planning Technical Memo 
(w/in 60 calendar days of Site Reconnaisssance)


60 days


5 Submit RI/FS SPTM 0 days


6 Technical Meeting 1 ‐ RI/FS Work Plan 
Pre‐Submittal (w/in 30 calendar days after 
submitting SPTM)


0 days


7 Task 2: RI/FS Work Plan: Field Sampling Plan, 
QAPP, H&S Plan and Cultural Resources Survey


210 days


17 Task 4: Site Characterization 262 days


29 Task 5: RI/FS Work Plan Addendum* 271 days


43 Task 6: Implementation of the RI/FS Work Plan 
Addendum*


150 days


56 Task 7: Identification of Candidates Technologies 90 days


61 Task 8: Treatability Studies 444 days


83 Task 9: Baseline Risk Assessment 874 days


157 Task 10: Remedial Investigation Report 195 days


168 Task 11: Feasibility Study: Development And 
Screening of Remedial Alternatives


90 days


171 Task 12: Quarterly Progress Report & Meetings 2375 days


207 Task 13: Feasibility Study Report 165 days


Tue May 3, '22


Fri Jul 1, '22
Sun Jul 31, '22


M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J S N J M M J
1, 2021 Half 2, 2021 Half 1, 2022 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028 Half 2


Task


Split


Milestone


Summary


Project Summary


Inactive Task


Inactive Milestone


Inactive Summary


Manual Task


Duration-only


Manual Summary Rollup


Manual Summary


Start-only


Finish-only


External Tasks


External Milestone


Deadline


Progress


Manual Progress
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PROTECO TENTATIVE PROJECT SCHEDULE
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*To be requested by EPA if necessary.
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-Via Email- 
Luna.Zolymar@epa.gov 
Leshak.Andrea@epa.gov 
 
April 15, 2022   
 
Zolymar Luna Díaz, RPM 
United States Environmental Protection Agency, Region 2 
Caribbean Environmental Protection Division  
City View Plaza II Suite 7000 
Road PR-165 KM 1.2  
Guaynabo, PR  00968 
 
Andrea Leshak, Esq. 
Attorney-Advisor 
United States Environmental Protection Agency, Region 2 
Office of Regional Counsel  
290 Broadway 
17th Floor 
New York, NY  10007  
 
Subject:   Submission of the Fourth Quarterly Progress Report for January through March 2022 (1st Quarter 2022) for 


the Proteco Landfill Superfund Site, Peñuelas, Puerto Rico 
 
Dear Ms. Luna and Ms. Leshak: 
I write on behalf of the PROTECO Landfill Superfund Site potentially responsible parties’ group (“Group”), pursuant to 
Paragraph 34(a) of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 
Study (“Order”) and Section XIII, Task 12, of the Statement of Work attached to the Order as Appendix C.  In accordance with 
the Order and SOW, we are submitting this Quarterly Progress Report to the United States Environmental Protection Agency 
(“EPA”). 
 
This is the fourth Quarterly Progress Report for the Proteco Site by the Group. 
The next Quarterly Progress Report for the Proteco Site will be submitted by July 15, 2022. 
Please contact me if you require additional information or have any questions regarding this report.   
 
Sincerely,  
 


 
Daniel N. Gainer, PG 
Project Coordinator 
 
Cc: Proteco Landfill Superfund Site Technical Committee 
 Mike Miller, de maximis, inc. 
 Jaime Feliciano, Geosyntec, Project Consultant 






